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The policies and procedures established in this document are intended solely for the guidance of employees of 
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USE AND STRUCTURE OF THE MANUAL 

The information in this Manual is targeted to Information Management Coordinators (IMCs), Remedial Project 
Managers (RPMs), and On-Scene Coordinators (OSCs), and Regional Counsels. Its primary purpose is to provide 
guidance to this audience on management of the Superfund program. 

C The FY 02/03 Superfund/Oil Program Implementation Manual contains information on: 

C Managers’ Schedule of Significant Events; 

C Program goals and priorities; 

C Program planning and reporting requirements; and 

C Financial management. 

In addition, the appendices at the end of the manual contain pipeline specific planning and reporting definitions. 

C Appendix A presents measure definitions for Site Assessment/NPL Listing; 

C Appendix B provides measure definitions for Response Actions; 

C Appendix C presents measure definitions for Enforcement; 

C Appendix D contains program priorities and measure definitions for Federal Facilities; 

C Appendix E provides information on Superfund Information Systems; 

C	 Appendix F contains program priorities, measures, definitions, planning and reporting requirements, and 
financial information for the Oil Program; and 

C	 Appendix G contains Government Performance and Results Act (GPRA) objectives, subobjectives and reporting 
measures. 

C Appendix H contains measure definitions for Community Involvement. 

C Appendix J contains measure definitions for Tribal Involvement. 

Change 3, FY 02.03 SPIM June 12, 2002 



OSWER Directive 9200.3-14-1G-P 

This Page Intentionally 
Left Blank 

March 30, 2001 



OSWER Directive 9200.3-14-1G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table of Contents 

March 30, 2001 



OSWER Directive 9200.3-14-1G-P 

This Page Intentionally 
Left Blank 

March 30, 2001 



OSWER Directive 9200.3-14-1G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table of Contents 

MANAGERS’ SCHEDULE OF SIGNIFICANT EVENTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  i


ACRONYMS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  xi


ORGANIZATIONAL CHARTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  xix


OSWER . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  xix

OERR . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  xx

OECA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  xxi

OSRE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  xxii


REGIONAL MAP . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  xxiv 

PROGRAM GOALS AND PLANNING REQUIREMENTS 

CHAPTER I PROGRAM GOALS AND PRIORITIES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 


I.A Introduction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

I.A.1 Superfund and its History . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 


I.B Current Program Priorities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

I.B.1  Government  Performance  and  Results  Act  (GPRA) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

I.B.2  Superfund . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 


a.  Protect  Public  Health  and  the  Environment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

i.  Removal  Actions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

ii.  Construction  Completions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

iii. Innovative Technologies . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

iv.  Post  Construction  Completion . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 


b. Promoting a Fairer Superfund Enforcement Program . . . . . . . . . . . . . . . . . . . . . . . . 

c.  Maximizing  Program  Effectiveness  and  Efficiency . . . . . . . . . . . . . . . . . . . . . . . . . . 


i.  Site  Assessment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

ii.  Base  Closures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

iii. Lead-based (Pb) Paint and Property Transfer at BRAC Installations .


I-1 

I-1 
I-1 
I-2 
I-2 
I-2 
I-3 
I-3 
I-3 
I-3 
I-4 
I-5 
I-7 
I-7 
I-7 
I-8 
I-9 
I-9 

iv. Environmental Indicators . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
v.  Effective  Contract  Management . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

d. Building Superfund Partnerships . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

i. Enhanced State and Tribal Capabilities . . . . . . . . . . . . . . . . . . . . . . . 

ii. Superfund Block Funding/EPA Performance Partnership Grants . . .

iii. Clarifying Policy for NPL Listings . . . . . . . . . . . . . . . . . . . . . . . . . . 

iv. Core Program Funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 


I.B.3  Encouraging  a  Customer  Orientation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

I.B.4  Brownfields . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 


a.  History . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

b.  Brownfields  National  Partnership  Action  Agenda . . . . . . . . . . . . . . . . . . . . . . . . . 

c.  Brownfields  Pilots . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

d.  Targeted  Brownfields  Assessments . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

e.  Tax  Incentive . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 


I-10 
I-10 
I-11 
I-11 
I-11 
I-12 
I-12 
I-12 
I-12 
I-12 
I-13 
I-13 

Change 5, FY 02/03 SPIM March 3, 2003 



OSWER Directive 9200.3-14-G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table Of Contents 

CHAPTER I (cont’d) 

I.B.5  Oil . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I-13

I.B.6  Government  Paperwork  Elimination  Act  (GPEA) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I-13


I.C Superfund Reforms . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I-14

I.C.1 Improving Lead (Pb) Risk Assessments and Cleanup Decision . . . . . . . . . . . . . . . . . . . .  I-15

I.C.2  Measures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I-15


I.D Superfund Redevelopment Initiative . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I-16

I.E  Subject  Matter  Experts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I-17


CHAPTER II PROGRAM PLANNING AND REPORTING REQUIREMENTS . . . . . . . . . . . . . . . . . . .  II-1


II.A Introduction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-1

II.B  Integrated  Planning . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-1

II.C Introduction to the Superfund Comprehensive Accomplishment Plan (SCAP) . . . . . . . . . . . . . . . .  II-3

II.D  Relationship  of  SCAP  to  other  Management  Tools . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-3


II.D.1  Management  Tools . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-3

II.D.2 Superfund Information Systems . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-5


II.E  Overview  of  the  Planning  Process  (SCAP) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-5

II.E.1  Planning  Year . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-6

II.E.2  Operating  Year . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-7


II.F  Change  Control  Requirements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-7

II.G HQ/Regional Roles and Responsibilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-8


II.G.1  Maintaining  Planning/Accomplishment  Data  in  WasteLAN . . . . . . . . . . . . . . . . . . . . .  II-8

II.G.2  Program  Evaluation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-10


II.H Procedures for Annual Target Setting . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-11

II.I Work  Planning . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-11


II.I.1  Planning  Process . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-12

II.I.2 WasteLAN Reports for Planning/Target Setting . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-13


II.J  Regional  Accomplishment  Reporting . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-14

WasteLAN  Reports  for  Accomplishment  Reporting . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-14


II.K  HQ  Evaluation  of  Regional  Performance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-16

II.K.1  Mid-Year  Assessment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-16

II.K.2  End-of-Year  Assessment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-16

II.K.3  Regional  Reviews . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-17

II.K.4  Management  Reporting . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-17


a. Superfund Management Reports . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-17

b. Annual Reporting Requirements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-18


II.L  Target  and  Definition  Change  Requests . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-19

Maintaining  the  Planning  Estimates/Targets . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-19


II.M  Special  Reporting  Topics . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-20

II.M.1  Brownfields . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-20

II.M.2  Site  Assessment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-20

II.M.3  Base  Closure . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-20


March 3, 2003 Change 5, FY 02/03 SPIM 



OSWER Directive 9200.3-14-1G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table of Contents 

Chapter II (cont’d) 

II.M.4 Pre-SARA Sites Initiative . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-20

II.M.5  Mega  Sites . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-21

II.M.6 Superfund Alternative Sites . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-22


II.N  General  Work  Planning  and  Reporting  Requirements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-22

II.N.1 Data Lockout on Historical Accomplishments . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-22

II.N.2  Data  Validation  and  Verification . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-22

II.N.3  Action  Lead  Codes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-23

II.N.4  Lead  Changes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-25

II.N.5  Action  Qualifiers  for  Assessment  Actions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-27


a.  No  Further  Remedial  Action  Planned  (NFRAP) . . . . . . . . . . . . . . . . . . . . . . . . . .  II-27

b.  Further  Evaluation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-27

c.  Perform  a  Removal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-28

d. Defer the Site to RCRA (Subtitle C) or the NCR . . . . . . . . . . . . . . . . . . . . . . . . .  II-28

e.  Sites  Addressed  as  Part  of  Existing  NPL  Sites . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-28

f.  Sites  Addressed  as  Part  of  Other  Existing  Non-NPL  Sites . . . . . . . . . . . . . . . . . . .  II-28


II.N.6.  Record  of  Decision  (ROD) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-29

a.  ROD  Changes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-29


i. Other Remedy Changes Document Non-Significant Remedy Changes . II-29

ii. Explanation of Significant Differences (ESDs) Document Significant 


Changes to a Component . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-29

iii. ROD Amendments are Fundamental Changes to the ROD . . . . . . . . . .  II-30


b.  RODs  Requiring  No  Physical  Construction . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-30

II.N.7.  Anomalies  and  Phased  Projects . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-31


II.O  Subject  Matter  Experts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-32


CHAPTER III SUPERFUND BUDGET PLANNING PROCESS AND FINANCIAL MANAGEMENT . . III-1


III.A. Introduction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-1

III.B. Budget Planning and Priorities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-1


III.B.1 Budget Development Process . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-1

a. Budget Formulation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-1

b. Budget Review and Planning (Planning Year) . . . . . . . . . . . . . . . . . . . . .  III-2

c. Budget Execution (Current Year) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-2


III.B.2 Budget Structure . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-5

Program  Results  Code  and  National  Program  Managers . . . . . . . . . . . . . . .  III-5


III.B.3 The FY02/03 Superfund Program Goals and Priorities . . . . . . . . . . . . . . . . . . . . . . . . .  III-6

a. National Program Goals and Priorities . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-6

b. Response Program Budget . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-7

c. Enforcement Budget . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-8

d. Federal Facilities Response Budget . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-8

e. Federal Facilities Enforcement Budget . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-9


Change 5, FY 02/03 SPIM March 3, 2003 



OSWER Directive 9200.3-14-G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table Of Contents 
Chapter III (cont’d) 

f. Brownfields Budget . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-9

III.C. 	Regional Operating Plan and Advice of Allowance Development . . . . . . . . . . . . . . . . . . . . . . .  III-10


III.C.1 Developing the Regional Operating Plan and the SCAP Process . . . . . . . . . . . . . . . .  III-10

III.C.2 Advice of Allowance Procedures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-10

III.C.3 FY02/03 Regional Operating Plan and AOA Distribution . . . . . . . . . . . . . . . . . . . . . .  III-13

III.C.4 AOA Utilization . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-14

III.C.5 Deobligating Prior Year Funds . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-14

III.C.6 Contingency Accounts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-15

III.C.7 Budget Object Classes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-15

III.C.8 Flexibility Within and Between Allowances . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-16


a.  Remedial  Action  Allowance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-16

b.  Pipeline  Operations  Allowance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-16

c.  Removal  Allowance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-16

d.  Enforcement  Allowance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-16

e. Federal Facilities Allowance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-17

f. Federal Facilities Enforcement Budget . . . . . . . . . . . . . . . . . . . . . . . . . .  III-17

g.  Brownfields  Allowance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-17


III.C.9 AOA Change Request Procedures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-17

III.C.10 Budget Sources and Associated Action Codes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-19


III.D Superfund Financial Management . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-35

III.D.1 Financial Management Roles and Responsibilities . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-35


a.  Regional  Financial  Management  Office . . . . . . . . . . . . . . . . . . . . . . . . .  III-35

b.  Regional  Administrator . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-36

c.  Regional  Program  Office . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-36

d.  On  Scene  Coordinator . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-36

e.  Remedial  Program  Manager . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-37

f.  Regional  Project  Officer/Deputy  Project  Officer . . . . . . . . . . . . . . . . . . .  III-37

g. Administrative Support Unit . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-37

h.  Financial  Management  Division/Office  of  the  Comptroller . . . . . . . . . .  III-38

i.  Office  of  Acquisition  Management . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-38

j.  Grants  Administration  Division/Office  of  Administration . . . . . . . . . . . .  III-38

k. Budget Division/OC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-38

l.  Financial  Management  Center-Cincinnati  (FMC) . . . . . . . . . . . . . . . . . .  III-38

m.  Research  Triangle  Park  (RTP)  Office  of  Administration . . . . . . . . . . . .  III-38


III.D.2 Superfund Accounting Information . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-39

III.D.3 Financial Data Management Systems and Tools . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-40

III.D.4 Handling Financial Data in the CERCLIS/WasteLAN Environment . . . . . . . . . . . . .  III-41


a. Entering Response and Federal Facility Data into CERCLIS/WasteLAN III-41

b. Entering Enforcement Extramural Budget Data into CERCLIS/WasteLANIII-42 
c.  Correcting  Financial  Data . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-42


III.D.5 The Funding Process . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-44

a.  Approvals . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-44

b.  Commitments . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-45

c.  Obligations . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-45

d.  Payments . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-45


March 3, 2003 Change 5, FY 02/03 SPIM 



OSWER Directive 9200.3-14-1G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table of Contents 
Chapter III (cont’d) 

e.  Deobligations . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-46

III.D.6 Financial Management of Contracts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-46


a.  Site-Specific  Contracts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-46

b.  Non-Site  Specific  Contracts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-46


III.D.7 Other Financial Vehicles . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-49

a.  Interagency  Agreements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-49

b. Cooperative Agreements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-49

c. Superfund State Contracts (SSCs) . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-49


III.E Cost Recovery Process . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-51

III.E.1 Cost Recovery Referral Development Process . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-51


a. Initiation of Cost Recovery Process . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-51

b. Cost Documentation and Reconciliation . . . . . . . . . . . . . . . . . . . . . . . . .  III-51

c. Work Performed Documentation and Reconciliation . . . . . . . . . . . . . . .  III-51

d.  Site  File  Maintenance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-52

e. Superfund Indirect Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-52

f. Annual Allocation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-52

g. Cashout/Special Accounts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-52

h. Department of Justice Involvement . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-52


III.E.2 Cost Recovery Tools & Systems . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-53

a.  SCRIPS  and  SCORES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-53

b.  SCORPIOS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-53

c.  ETS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-53


III.F Superfund Financial Contact Information . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-54

III.F.1 Regional Cost Recovery Contacts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-54

III.F.2 Headquarters Cost Recovery Contacts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-55

III.F.3 Regional Budget Coordinators . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-56

III.F.4 Subject Matter Experts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-57


INDEX . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A 

PROGRAM IMPLEMENTATION PROCEDURES 

APPENDIX A Site Assessment/NPL Listing Targets and Measures 

A.A. SITE ASSESSMENT/NPL LISTING FY 02/03 TARGETS AND MEASURES . . . . . . . . . . . . . . . . .  A-1

A.A.1 Site Assessment Program & NPL Listing Priorities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-1

A.A.2  Site  Assessment  Backlogs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-1

A.A.3  Overview  of  FY  02/03  Site  Assessment/NPL  Listing  Targets  and  Measures . . . . . . . . . . . . . . . . . . .  A-2

A.A.4  GPRA  and  Site  Assessment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-2

A.A.5  Site  Assessment/NPL  Listing  Definitions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-5


a. Targeted  Brownfields  Assessment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-5

b. Pre-CERCLIS  Screening  Assessments . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-7

c. Non-NPL  Site  Status . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-9

d.  Site Discovery . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-10


Change 5, FY 02/03 SPIM March 3, 2003 



OSWER Directive 9200.3-14-G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table Of Contents 
Appendix A (cont’d) 

e. Sites  Archived . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-10

f. Preliminary Assessments (PA) at Non-Federal Facility Sites . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-12

g. Federal Facility Preliminary Assessment Reviews . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-15

h. Site Inspections (SI) at Non-Federal Facility Sites . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-16

i. Combined PA/SI Assessments at Non-Federal Facility Sites . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-18

j. Site Inspection Prioritizations (SIPs) at Non-Federal Facility Sites . . . . . . . . . . . . . . . . . . . . . . . .  A-19

k. Site  Reassessment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-21

l. Expanded Site Inspections (ESI) at Non-Federal Facility Sites . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-22

m. Federal Facility SI Reviews . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-23

n. Federal Facility ESI Reviews . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-25

o. 	 Integrated Expanded Site Inspection/Remedial Investigation


(ESI/RI) at Non-Federal Facility Sites . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-26

p. State Deferral of Non-Federal Facility Sites . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-28

q. Hazard Ranking System Package (HRS) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-29

r. Integrated  Removal/Remedial  Evaluation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-30

s. NPL  Listing . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-33

t. Other Cleanup Activity . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-34


A.B. SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-36


APPENDIX B  Response Action 

B.A FY 02/03 RESPONSE TARGETS AND MEASURES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-1

B.A.1 Overview of FY 02/03 Response Actions Targets/Measures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-1

B.A.2 Superfund Durations . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-1

B.A.3 Response Action Definitions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-4


Part I. Remedy Selection 
a. Remedial Investigation (RI) Starts (NPL & Superfund Alternative (Formerly NPL-Equivalent))B-4 
b. Feasibility Study (FS) Starts (NPL & Superfund Alternative (Formerly NPL-Equivalent)) . . . B-7

c. Combined RI/FS Start (NPL & Superfund Alternative (Formerly NPL-Equivalent)) . . . . . . . .  B-9

d. Treatability Studies . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-11

e.	 Start of Public Comment Period (Proposed Plan to Public) (NPL & 


Superfund Alternative (Formerly NPL-Equivalent)) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-11

f. RI/FS Duration (NPL & Superfund Alternative (Formerly NPL-Equivalent)) . . . . . . . . . . . .  B-12

g. Engineering Evaluation/Cost Analysis (EE/CA)
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-13 
h. Decision  Document  Developed . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-13


Part II. Removal and Remedial Implementation 
i. Removal  Starts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-15

j. Removal  Completions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-16

k. Remedial Design (RD) Start (NPL & Superfund Alternative (Formerly NPL-Equivalent)) . . B-18

l. RD Completion (NPL & Superfund Alternative(Formerly NPL-Equivalent)) . . . . . . . . . . . .  B-20


March 3, 2003 Change 5, FY 02/03 SPIM 



OSWER Directive 9200.3-14-1G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table of Contents 
Appendix B (cont’d) 

m. Remedial Action (RA) Start (NPL & PRP-lead Superfund Alternative (Formerly NPL-Equivalent))B-21 
n.	 RA Contract Award (NPL & PRP-lead 


Superfund Alternative (Formerly NPL-Equivalent)) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-24

o. Start  of  On-Site  Construction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-25

p. Operational  and  Functional  (O&F) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-27

q.	 Completion of a Response Action/Activity (NPL & PRP-lead 


Superfund Alternative (Formerly NPL-Equivalent)) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-28

r. NPL Site Construction Completions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-31


Part III. Post Construction 
s. 	 Long-Term Remedial Response (LTRA and PRP LR) (NPL & PRP-


lead Superfund Alternative (Formerly NPL-Equivalent)) . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-34

t. Operation  and  Maintenance  (O&M) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-35

u. Cleanup Goals Achieved . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-36

v. NPL  Site  Completions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-37

w. Five-Year Reviews . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-37

x. Partial  NPL  Deletion . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-39

y. Final  NPL  Deletion . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-40


Part IV. Environmental Indicators 
z. Human Exposure Under Control . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-41

aa. Migration of Contaminated Groundwater Under Control . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-43

bb. Populations Protected . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-45

cc. Cleanup Technologies Applied . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-46


Part V.	 Support Activities 

dd. Support Agency Assistance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-47

ee. Technical  Assistance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-47

ff. Pre-design  Assistance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-48


B.B SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-49


APPENDIX C Enforcement 

C.A FY 02/03 TARGETS AND MEASURES FOR ENFORCEMENT . . . . . . . . . . . . . . . . .  C-1

C.A.1  Overview . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-1

C.A.2  Targets  And  Measures  For  Baseline  Enforcement . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-5


Criteria for Credit of Enforcement Activities at Superfund Alternative Sites. . . . . . . . . . . . . . . . . . . . . .  C-5

a. Potentially Responsible Party (PRP) Search Starts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-6

b.  PRP  Search  Completions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-6

c. Section 104(e) Referrals And Orders Issued . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-7

d.  Issuance  of  General  Notice  Letters  (GNLs) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-8

e.  Issuance  of  Special  Notice  Letters  (SNLs) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-8


Change 5, FY 02/03 SPIM March 3, 2003 



OSWER Directive 9200.3-14-G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table Of Contents 
Appendix C (cont’d) 

f. 	Expanded Site Inspection/Remedial Investigation/Feasibility Study (ESI/RI/FS) 

Negotiation  Starts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-9


g.  Remedial  Design/Remedial  Action  (RD/RA)  Negotiation  Starts . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-9

h.  Completion  or  Termination  of  Negotiations  For  RD/RA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-10

i. 	Completion or Termination of Negotiations For Cleanup


(RD/RA,  Removals,  and  Other) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-11

j. Percentage of Remedial Action Starts Initiated by PRPs at non-Federal Facility NPL and Superfund


Alternative  Sites . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-13

k. Total Response Commitments (Including Dollar Value) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-14

l. 	Enforcement Settlements/Instruments for RD/RA/Long Term


Response (LR) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-15

m. De Minimis Settlements And Number of Parties . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-17

n. Cashout Settlements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-18

o. Section 106, 106/107, 107 Case Resolution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-19

p.  Issuance  of  Demand  Letter . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-20

q. Total Cost Recovery Settlements (Including Dollar Value) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-20

r. 	 Past Costs Addressed > $200,000 Via Settlements, Write-Offs, or 


Referrals . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-21

s. 	 Recoverable Past Costs That Have Been Addressed by Program-to-Date Via


Settlements, Write-offs, or Referrals . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-22

t. Number And Amount of CERCLA Penalties Assessed . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-24

u. Number And Amount of CERCLA Supplemental Environmental Projects (SEPs) . . . . . . . . . . . . .  C-25

v. 	Compliance Monitoring: Noncompliance With Active Enforcement 


Instrument For Response And Enforcement Actions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-25

w.  Use  of  Alternative  Dispute  Resolution  (ADR) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-27

x. 	 Number Of Settlements Where EPA Settled Based 


On Ability-to-Pay Determinations . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-28

y. 	 Prospective Purchaser Agreements (PPAs) -


Assessed  And  Finalized . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-29

z.  Issuance  Of  Comfort/Status  Letters . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-30

aa.  Orphan  Share  - EPA  Offer  And  Compensation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-31

bb. Issue Cleanup Orders to Parties in an Equitable Manner . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-33

cc. De Micromis Settlements And Number of Parties . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-34

dd.  PRP  Oversight  Administration . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-35


ee. Settlements Designating Deposits to Special Accounts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-36

ff. Deposits Into Special Accounts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-37

gg. Settlements Designating Disbursements From Special Accounts to PRPs . . . . . . . . . . . . . . . . . . .  C-38

hh. Disbursements From Special Accounts For Response Actions . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-39


C.B SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-40


March 3, 2003 Change 5, FY 02/03 SPIM 



OSWER Directive 9200.3-14-1G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table of Contents 
APPENDIX D Federal Facilities 

D.A. FEDERAL FACILITIES PRIORITIES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-1

D.A.1 Overview . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-1

D.A.2 Superfund Federal Facility Goals and Priorities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-1


a. Strategic Federal Facility Goals . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-1

D.A.3 RCRA Activities at Federal Facility NPL Sites . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-2

D.A.4 BRAC Budget and Financial Guidance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-3


a. Resources  and  Tracking  Mechanisms . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-3

b. Accountability for Resources . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-3


D.B.	 FACILITIES FY 02/03 TARGETS AND MEASURES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-4

D.B.1 Overview of FY 02/03 Federal Facilities Targets and Measures . . . . . . . . . . . . . . . . . . . . . . . .  D-4


a. Reporting of Non-NPL Federal Facilities Data . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-5

D.B.2 Federal Facilities Definitions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-8


a. Base  Closure  Decisions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-8

b. Federal Facility Agreement (FFA)/Interagency Agreement (IAG) . . . . . . . . . . . . . . . . . . .  D-9

c. Federal Facility Dispute Resolution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-10

d. Use of Supplemental Environmental Projects (SEPs) . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-10

e. 	 Remedial Investigation/Feasibility Study (RI/FS) or RCRA Facility


Investigation  (RFI)  Starts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-11

f. Timespan  from  Final  NPL  Listing  to  RI/FS  or  RFI  Start . . . . . . . . . . . . . . . . . . . . . . . . .  D-11

g.  Decision Documents . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-12

h. Remedial  Design . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-12

i. Duration  of  ROD  to  IAG  Negotiation  Completion . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-13

j. Remedial Action (RA) or RCRA Corrective Measure Implementation (CMI) Starts . . . D-13

k. Timespan  from  ROD  Signature  to  RA  Start . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-14

l. RA or CMI Completions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-15

m. Removal or RCRA Interim/Stabilization Measure (ISM) — Starts and Completions . . . D-18

n. NPL Site Construction Completions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-18

o. Operation  and  Maintenance  (O&M) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-21

p. Cleanup Goals Achieved . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-21

q. Federal Facility Five-Year Reviews . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-22

r. Federal Facility Partial NPL Deletion . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-22

s. Federal Facility Final NPL Deletion . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-23


D.B.3 Community Involvement Definitions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-24

a. Restoration  Advisory  Boards  (RABs)/Site-Specific  Advisory  Boards  (SSABs) . . . . . . .  D-24

b. Technical  Assistance  Grants  (TAGs) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-25

c. Technical Outreach Services for Communities (TOSC) . . . . . . . . . . . . . . . . . . . . . . . . . .  D-26


D.C. SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-26


Change 5, FY 02/03 SPIM March 3, 2003 



OSWER Directive 9200.3-14-G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table Of Contents

APPENDIX E Information Systems

E.A Information Systems . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  E-1


E.A.1 The  Purpose  of  WasteLAN . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-1

a.  Site  Assessment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-1

b.  Remedy  Selection . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-2

c. Federal Facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-3

d. Community Involvement . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-3

e.  Removal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-4

f.  Enforcement . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-5

g.  Project  Management . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-6

h.  Program  Management . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-6

i.  Brownfields . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-7


E.A.2 Superfund Data Architecture . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-9


E.A.3	 Reporting Superfund Information . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-10

WasteLAN  Users . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-11


E.A.4 Applicability of the Freedom of Information Act . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-12

a. Reports Releasable under Freedom of Information Act (FOIA) . . . . . . . . . . . . . . . . . . . . . . E-12

b. Sensitive Information Not Releasable under FOIA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-12

c.  Ad  Hoc  Reporting . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-15

d. Accessing FOIA Information . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  E-15


E.A.5 Data Owners/Sponsorship . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-17


E.B DATA SPONSORS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  E-18


APPENDIX F Oil Pollution Prevention and Response Program 

F.A. OIL POLLUTION PREVENTION AND RESPONSE PROGRAM PRIORITIES . . . . . . . . . . . . . . . .  F-1

F.A.1  Overview . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  F-1

F.A.2 Oil Program Initiatives . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-1


a. Addressing Above-Ground Storage Facility (ASF) Leakage and Contamination . . . . . . . . . . . . . . . . .  F-1

b.  Implementing  FRPs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-1

c.  Implementing  the  NCP . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-2

d.  Developing  and  Maintaining  Data  Systems . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-3

e.  Improving  the  SPCC  Program . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-3

f.  Coordinating  with  Other  Agencies . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-3


F.A.3 Oil Spill Prevention and Cleanup Activities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-4


F.B. OIL POLLUTION PREVENTION AND RESPONSE PROGRAM PLANNING AND 

REPORTING REQUIREMENTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  F-4


March 3, 2003 Change 5, FY 02/03 SPIM 



OSWER Directive 9200.3-14-1G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table of Contents 
Appendix F (cont’d) 

F.B.1  Overview . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-4

F.B.2 National Oil and Hazardous Substances Pollution Contingency Plan . . . . . . . . . . . . . . . . . . . . . . . . . . .  F-5

F.B.3  Regional  Contingency  Plans . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-5

F.B.4  Area  Contingency  Plans . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-5

F.B.5 Federal Response Plan . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-6

F.B.6  Communications  Requirements  Associated  with  a  Release . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-7


F.C. OIL POLLUTION PREVENTION AND RESPONSE PROGRAM FINANCIAL MANAGEMENT . F-8

F.C.1  Overview . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-8

F.C.2 Budget Formulation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  F-8

F.C.3  Operating  Plan  Development . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-8

F.C.4 Budget Execution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-8


F.D. OIL POLLUTION PREVENTION AND RESPONSE PROGRAM FY 02/03 MEASURES . . . . . . . . .  F-9

F.D.1  Overview . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  F-9


F.E. OIL POLLUTION PREVENTION AND RESPONSE PROGRAM DEFINITIONS . . . . . . . . . . . . . .  F-10

F.E.1  Prevention  Measures: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-10


a. Spill Prevention, Control, and Countermeasure (SPCC) Inspections and Plan Reviews . . . . . . . . . . .  F-10

b. Spill Prevention, Control, and Countermeasure (SPCC) Facilities in Compliance . . . . . . . . . . . . . . .  F-10


F.E.2  Preparedness  Measures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-11

a. Oil Facility Response Plans Reviewed and Approved . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-11

b. Preparedness for Response Exercise Program (PREP) Area Drills . . . . . . . . . . . . . . . . . . . . . . . . . . . F-11


F.E.3 Response Measures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-12

a. Oil Spill Notifications/Evaluations . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  F-12

b. Oil Spill Response & Monitoring . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-12

c.  Cost  Documentation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  F-13


F.E.4  Enforcement  Measures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-14

a. Administrative Penalty Enforcement Actions for Spill Violations and Prevention


Regulation  Violations . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-14

b. Judicial Penalty Enforcement Actions for Spill Violations and Prevention Regulation Violations . . . F-14

c. Orders for Removal Issued to a Responsible Party . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-14


F.F. SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  F-15


Change 5, FY 02/03 SPIM March 3, 2003 



OSWER Directive 9200.3-14-G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table Of Contents 
APPENDIX G GPRA 
G.A. GOVERNMENT PERFORMANCE AND RESULTS ACT (GPRA) OF 1993 . . . . . . . . . . . . . . . . . . . . .  G-1


Background . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-1

G.A.1.  Strategic  Plan  Requirements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-2


a. Comprehensive  Mission  Statement . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-2

b. General  Goals  and  Objectives . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-2

c. Description of How General Goals and Objectives Will Be Achieved . . . . . . . . . . . . . . . . . .  G-2

d. Goals in the Annual Performance Plan and in a Strategic Plan . . . . . . . . . . . . . . . . . . . . . . . .  G-2

e. Key  Factors  Affecting  Achievement  of  General  Goals  and  Objectives . . . . . . . . . . . . . . . . . .  G-2

f. Program  Evaluations . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-3


G.A.2 Annual Performance Plan . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-3

a. Performance  Goals . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-3


b. Resources . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-3

c. Performance  Indicators . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-3

d. Verification  and  Validation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-3


G.A.3. Annual Performance Report . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-3


G.B. SUPERFUND/OIL GPRA STRUCTURE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-4


G.C.  SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-7


APPENDIX H Community Involvement 

H.A FY 01 TARGETS AND MEASURES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-1

H.A.1 Overview of FY 02/03 Community Involvement Targets/Measures . . . . . . . . . . . . . . . . . . . .  H-1


a.	 Community Advisory Groups (CAGs)/Restoration Advisory Boards (RABs)/

Site-Specific  Advisory  Boards  (SSABs) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-1


b. Technical  Assistance  Grants  (TAGs) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-2

c. Technical Outreach Services for Communities (TOSC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-3


H.B CIOC DATA SPONSOR RESPONSIBILITIES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-3

H.B.1 Role of CIOC as a Data Sponsor . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-3

H.B.2 National Program Requirements and the Data Sponsor Role . . . . . . . . . . . . . . . . . . . . . . . . . .  H-4


Program  Goals  and  Objectives . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-4

Statutory  Mandates . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-4

Regulatory  and  Policy  Requirements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-4

Superfund Reforms . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-11

Reauthorization, Congressional Inquiries and Audits . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-11


H.B.3 CIOC Headquarters and Regional Organization . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-11

H.B.4	 Program  Monitoring  and  Reporting . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-12


Data Quality . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-12

Management  Reports . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-13

Coding  Guidance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-13

Modifications . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-13


H.C Subject Matter Experts . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-13


March 3, 2003 Change 5, FY 02/03 SPIM 



OSWER Directive 9200.3-14-1G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

Table of Contents 

APPENDIX I (This Section Intentionally Left Blank) 

APPENDIX J Tribal Involvement 

J.A. FY 02/03 TARGETS AND MEASURES

J.A.1.  Overview . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  J-1

a. Superfund Assessments Conducted at Sites that are of Concern to Tribes (Current FY/Inception to Date)J-2 
b. Percentage of Sites that are of Concern to Tribes which have had a Superfund Assessment . . . . . . . . . .  J-2

c. Tribes Supported by Superfund Cooperative Agreements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  J-3

d. Superfund Dollars Provided for Building Tribal Capacity . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  J-3

e. Percentage of Superfund Sites that are of Concern to Tribes Where a Tribe is Actively Involved . . . . . .  J-4


J.B. SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  J-4


Change 3, FY 02/03 SPIM June 12, 2002 



OSWER Directive 9200.3-14-1G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

List of Exhibits 

CHAPTER I PROGRAM GOALS AND PRIORITIES 

EXHIBIT I.1 SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I-17


CHAPTER II PROGRAM PLANNING AND REPORTING REQUIREMENTS 

EXHIBIT II.1 FLEXIBILITY SCALE FOR BUDGETING/PLANNING . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-4


EXHIBIT II.2 HQ/REGIONAL INTEGRATED PLANNING RESPONSIBILITIES . . . . . . . . . . . . . . . . . . . . .  II-5


EXHIBIT II.3 HQ/REGIONAL SCAP AND WasteLAN RESPONSIBILITIES . . . . . . . . . . . . . . . . . . . . . . . . .  II-8


EXHIBIT  II.4  EVALUATION  RESPONSIBILITIES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-10


EXHIBIT II.5 PROCEDURES FOR ANNUAL TARGET SETTING . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-12


EXHIBIT II.6 SCAP PLANNING/TARGET SETTING WasteLAN REPORTS . . . . . . . . . . . . . . . . . . . . . . . .  II-14


EXHIBIT II.7 PROGRAM EVALUATION WasteLAN  REPORTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-15


EXHIBIT II.8 THE REGIONAL EVALUATION PROCESS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-17


EXHIBIT  II.9  ACTION  LEAD  CODES  IN  WasteLAN . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-24


EXHIBIT  II.10  CODING  OF  TAKEOVERS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-27


EXHIBIT II.11 REMEDIAL EVENTS, ANOMALIES, AND PROJECT PHASING . . . . . . . . . . . . . . . . . . . .  II-31


EXHIBIT  II.12  SCAP  REPORT  CONTACTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-32


EXHIBIT II.13 SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  II-33


CHAPTER III SUPERFUND BUDGET PLANNING PROCESS AND FINANCIAL 
MANAGEMENT 

EXHIBIT III.1 BUDGET TIME LINE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-3


EXHIBIT III.2 PROGRAM RESULTS CODE (PRC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-6


EXHIBIT III.3 THE ADVICE OF ALLOWANCE PROCESS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-12


EXHIBIT III.4 CHANGE REQUEST REQUIRED . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-18


EXHIBIT III.5 AOA CHANGE PROCESS PROCEDURES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-19


March 3, 2003 Change 5, FY 02/03 SPIM 



OSWER Directive 9200.3-14-1G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

List of Exhibits 
Chapter III (cont’d) 

EXHIBIT III.6 FY02 WHO PAYS FOR WHAT . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-20


EXHIBIT III.7 FY03 WHO PAYS FOR WHAT . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-20


EXHIBIT III.8 ACCOUNT NUMBER STRUCTURE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-39


EXHIBIT III.9 HANDLING FINANCIAL DATA IN THE CERCLIS/WASTELAN ENVIRONMENT . . . . .  III-43


EXHIBIT III.10 EPA FORMS COMMONLY USED FOR SUPERFUND PROCUREMENTS . . . . . . . . . . . .  III-48


EXHIBIT III-11 REGIONAL SUPERFUND COST RECOVERY CONTACTS . . . . . . . . . . . . . . . . . . . . . . . .  III-54


EXHIBIT III-12 HEADQUARTERS SUPERFUND COST RECOVERY CONTACTS . . . . . . . . . . . . . . . . . .  III-55


EXHIBIT III-13 REGIONAL BUDGET COORDINATORS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  III-56


EXHIBIT III-14 HEADQUARTERS SUBJECT MATTER EXPERT CONTACTS . . . . . . . . . . . . . . . . . . . . .  III-57


APPENDIX A 

EXHIBIT  A.1  SITE  ASSESSMENT/NPL  LISTING  ACTIVITIES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-3


EXHIBIT A.2 SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A-36


APPENDIX B 

EXHIBIT B.1 RESPONSE ACTION ACTIVITIES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-2


EXHIBIT B.2 SUPERFUND HUMAN EXPOSURES CONTROLLED WORKSHEET . . . . . . . . . . . . . . . . . .  B-42


EXHIBIT B.3 SUPERFUND GROUNDWATER RELEASES CONTROLLED WORKSHEET . . . . . . . . . . .  B-44


EXHIBIT B.4 SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  B-49


APPENDIX C 

EXHIBIT  C.1  ENFORCEMENT  ACTIVITIES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-2


EXHIBIT C.2 SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  C-40


Change 5, FY 02/03 SPIM March 3, 2003 



OSWER Directive 9200.3-14-1G-P 

Superfund/Oil Program Implementation Manual FY 02/03 

List of Exhibits 
APPENDIX D 

EXHIBIT  D.1  FEDERAL  FACILITIES  ACTIVITIES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-6


EXHIBIT  D.2  REMEDIAL  PIPELINE  FLOW  CHARTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-17


EXHIBIT D.3 SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  D-26


APPENDIX E 

EXHIBIT E-1 SUPERFUND DATA ARCHITECTURE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-10


EXHIBIT E.2 DATA SPONSORS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-18


APPENDIX F 

EXHIBIT F.1 RELATIONSHIP OF OIL POLLUTION PREVENTION AND 

RESPONSE  PROGRAM  PLANS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . F-6


EXHIBIT F.2 FY 02/03 OIL POLLUTION PREVENTION AND RESPONSE PROGRAM ACTIONS . . . . . . .  F-9


EXHIBIT F.3 SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  F-15


APPENDIX G 

EXHIBIT G.1 SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  G-7


APPENDIX H 

EXHIBIT H.2 COMMUNITY INVOLVEMENT REQUIREMENTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-5


EXHIBIT H.3 CIOC HQ AND REGIONAL ROLES AND RESPONSIBILITIES . . . . . . . . . . . . . . . . . . . . .  H-12


EXHIBIT H.4 SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  H-13


Appendix J 

EXHIBIT J.1. TRIBAL INVOLVEMENT ACTIVITIES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  J-1


EXHIBIT J.2.  SUBJECT MATTER EXPERTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  J-4


March 3, 2003 Change 5, FY 02/03 SPIM 


